FISCAL YEAR 2006

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Attachment l.a

As of 10/18/2005

AR Description Date Planned Delivery Dates FY 2006 Bureau Planned Implementation Dates
Version Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |[Aug|Sep|[Oct|Nov|Dec|Jan|Feb| Mar |Apr|May|Jun[Jul[Aug|Sep|[Oct|Nov|Dec
1] Multiple Level 1 ARs Daily Deliveries| X | X [ X | X [ X | X | X [ X | X [ X [ X | X | X | X[ X | X[ X ]| X [ X ]| X [ X]|X]|X]| X[X]| X ]| X
2| Multiple October Standard Maintenance Delivery - V 2.21.0.0 10/17/2005 | X
Multiple CCR Enhancements for Phases I and IT Estimate Late X
3 Final Critical Fixes / CCR Implementation Nov 2005 NO
4 CRS Excel Monthly Budget Report TBD - On Hold
5 Mass Reclass Phase 1 12/1/2005 X
6l Multiple December Standard Maintenance Delivery 12/15/2005 X
CSTARS: Obligation and Requisition Interface .
: Estimate
8 ARs Requested for Implementation of CSTARS 1/2/2006 X
7 Implementation of CSTARS Interface
CCR Enhancements Phases III - Disbursement Control & Estimate X
8 Reports Mid Jan. 2006
CRS Performance Measures TBD
13| Multiple February Standard Maintenance Delivery 2/15/2006 X
14 Web Migration Proof-of-Concept 3/X/2006 X
15] Multiple April Standard Maintenance Delivery 4/15/2006 X
16| Multiple June Standard Maintenance Delivery 6/15/2006 X
17] Multiple August Standard Maintenance Delivery 8/15/2006 X
18 Trial Table Enhancement Phase 2 - FRD Completed TBD
19 Funds Control on Batch - FRD Est 12/2005 TBD
20 Mass Reclass Phase 2 TBD
21 Cost Allocation TBD
22 Financial Statements On-Top Adjustments - FRD Est. TBD
23 E-Travel CFS Standard Interface TBD
24 Web Migration Implementation 6/X/2006 X
25 ITA CFS Transition - Interface with State and AP fixes 7/X/2006 X
26 Financial Mgmt Business Case - Process Standardization 9/X/2006 X
27 Financial Mgmt Business Case - Best Practices 3/X/2007
Financial Mgmt Business Case - Server Consolidation 3/%/2008
28 Juhe 2006-CSC &NIST; 2007/8-NOAA and Census
29 Financial Mgmt Business Case - Single Set of Code 3/X/2008
30 Financial Mgmt Business Case - Centralized Testing 3/X/2008
10/25/2005 X - Planned date for CSC Delivery to Bureaus Page 1 of 1 TBD -To be Developed

Bureaus Implement into Production Environment: NO-NOAA, NI-NIST, C-Census, E-EDA




